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Agenda

. Welcome and Introductions

Review Purpose and Scope of the Advisory Team
Update on Recent Progress

Construction Update

Good Neighbor Agreement

Next Steps
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AdvisoryTeam Membership

ANClInvitees:

A Olivia Henderson, Chairperson ANC 8D,
Commissioner 8D02; Team-Cbair

A Absalom Jordan, Commissioner 8D03

A MoniqueDiop, Commissioner 8 D04

A Patricia Carmon, Commissioner 8D01

Administration Representatives

A Rahman Branch, Director, Office of
AfricanAmerican Affairs; Team &hair

A Marcus Brummer, Department of
General Services, Project Manager for
Ward 8

A Jerrianne Anthony, Department of
Human Services, Deputy Administrator
for Families.

Community Invitees:

A WandaJoynes; Nearby Residential Neighbor

A Frances Rolling{ 2 dz0 KSI aid /[ KAf R
A Derek Davig Nearby Small Business Owner

Councilmembe KA 1SQa hF¥FFAOS L

A ¢ Q/ KShapp-IDeputyDirector of Constituent
Services

A Jackie Ward Community Member

Education Invitee
A RonyaHunt, HendleyElementaryPTA
A Sundai RigginsHendleyElementary Principal

Additional Community members invited bYpHS
A Christopher Early, Ward 8 resident, Community
of Hope Board Member
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Purpose of the Advisory Teams

1. Coordinate community feedback and input
opportunities onissuesand concerns related to the
development of Shorterm Family Housing and share
iInformation.

N

2. ProvideF SSRO I
u

I O 2 O2Y OSNY a
guality of life duri g:ons}ruction. y ¥

3. DevelopGood Neighbor Agreements.
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Scope of Advisory Team

IN-SCOPE

A Listeningand responding t@oncerns and questions regarding quality of life
Issues during construction and how the program impacts the community.

A Working with the program service provider to establish shared expectations
FT2NJ 020K UKS O2YYdzyAlue YR UKS LINZ

OUTFORSCOPE

A Program Components and Rules and Regulations relating to the-8hort
family housingorogram.
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Update on Recent Progress

Moving Sunshine Early Learning Center into swing space

A To ensure that Sunshine Early Learning Center is not disrupted by A
O2yauNHzOGA2yE 5D{ KlIa Y2OSR (GKS [/ Sy
swing space at the Ferebee Hope Recreation Center through March, 2018.

A Sunshine Early Learning Center will return to their permanent space once
disruptive construction activities have been completed.

A Swing space includes six full classrooms, outdoor play spaces, and
administrative and teacher work rooms.
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Communication During Construction

Point of Contact for Construction Concerns
A STFHprojects.DGS@dc.gov
Monthly DGS Construction Updates:

A As the Advisory Team begins meeting monthly, DGS will share a written
construction update with the Advisory Team, ANC, and neighbors on a monthly
basis. Updates will also be forwarded to neighborhood list serves for posting.

A The update will include details on progress made over the past month, and wha
expect on site for the coming month.

ANC Notification

A As laid out in the Construction Management Guidelines, DGS will provide advar
notice to the ANC and Advisory Team of changes to the construction milestones

A In the event of construction on a weekend or holiday, DGS will apply for special
permits with DCRA, and will seek approval from the ANC for these permits.
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Construction Progress Update

A Current Construction Activities

A Fall/Winter 2017 (December/JanuaryModularization of building, Mobilization & Sediment
and Erosion Controls, Site security, Preliminary site preparation & investigation.

A ProjectedConstruction Activities

A Winter 2017/2018 (December/January/Februagyite excavation, Soil bearing prep,
Concrete activities (Footings, Foundation Walls, Columns for basement, Slab on Grade, First Floor Ele
Deck), Utilities (Below slab Mechanical, Electrical and Plumbing+oagH-oundation
waterproofing/drainage.

A Spring 2018 (March/April/May) Erect steel framing for podium, Modular erection (Set modular
units, MEP tians, Install Stairs and Elevators, Roofing, Windows/Storefront/Entrances, Green Roof
installation.

A Summer 2018 (June/Julg)Pour Retaining Walls, Set Rooftop units, Curb & Gutter/Asphalt, Begir
Interior Finishes, Begin Commissioning.

A Fall 2018 (August/September Exterior finishes completed, Interior finishes completed, Site
Improvements/Hardscape/Landscape, Playground Equipment & Site Furnishings, FF&E installed,
Commissioning complete, Substantial completion, Final completion and Closeout.

A Provider onboarded and GoodNeighbor Agreemensigned (Summer 2098

11



* % % GOVERNMENT OF THE DISTRICT OF COLUMBIA

MURIEL BOWSER, MAYOR

\

Ward 8Site

Ferebee-Hope

(_}, s Recreation-Genter &
2 ,’ Agquatic Facility
Y ’
\5’ s
» ’
s 2
R-3 S
R-5-A
7’
PR 1/4 MILE
0ol ammmmmemeaall
eSS L, (L B i il ey ATLANTIC ST SE
___________ '..J._—____—______-\:_____________.
W RO Fem T
. RIS, 1 ASTHIG A= S S
W
: @ R-2 42
p = / ™, 7
\\ m = / }V
TR o / 7
™ o 2
~ | 7 R-4
g R DL e WL i Ot L s A TR ES Y S
A6 | B 7 T CHESAPEAKE ST-SE
.!I .
HE Hendiey . 1 " “R-3
- Elementary . (85 | 3 G
StiThomas .y School . el
More - 1 | S -
Catholic 5 A bt § P
Academy .. N 8 :
-— ¢ ,
- |: /
I / R-5-A
R-5-A J 1Ay
- e ey
. g : z
mm (P W W
e eien’ I ‘\ :/'/_'
'. Shey %
- f e | . St
8 PR A8 | N ,\Q‘/‘.:
s / N ALY
¢ 1 S A
% g N 7 N
] “ R-3 B! 46 [ 012 [ 013 [ s
o {446 D14 | wia| A7 |
l:!:l v
[2z B % 7%’ B g
g /+ (& ..' @ [F s — 12
- 3 ' /. .



* % % GOVERNMENT OF THE DISTRICT OF COLUMBIA

MURIEL BOWSER, MAYOR

@ APARTMENTS ON 6TH STREET

13



* % % GOVERNMENT OF THE DISTRICT OF COLUMBIA

MURIEL BOWSER, MAYOR

— A FRESH START TO ENDING FAMILY HOMELESSNESS

Site Plan
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